COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/30/2005

ESTIMATE SUMMARY 15:57:56
CONTID: C14627 ESTIMATE NO: 0007 PROG SPEC YR:2002
PCN: 14627-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 61.5 DAYS TIME ALLOW: 80 WORK DAYS
Sheridan Blvd: I-76 to 68th PERCENT TIME: 76.88 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 095A-007
SHERIDAN BLVD: I-76 TO 68TH
NAME OF ROAD: SH 95
PROJECT COUNTIES: JEFFERSON, REGION 6 ADAMS, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/30/2005 DATE TIME STARTED 04/11/2005
2500 E BRANNAN WAY DATE LET 12/23/2004 DATE WORK BEGAN 04/11/2005
DATE AWARDED 01/03/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/19/2005 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 04/11/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,167,348.52 PARTICIPATING $ 1,092,411.77 S 82,469.78
AWARD PROJECT AMT: ¢ 1,071,133.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.58% TOTAL EARNINGS 1,092,411.77 82,469.78
FUNDS AVAILABLE: $ 74,936.75 STOCKPILED MATERIALS 0.00 =9,567.00
GROSS EARNINGS 1,092,411.77 72,902.78
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,067.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,076,344.77 72,902.78
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,076,344.77 72,902.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 72,902.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY BID ITEMS

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00001
0010 202-00195
0015 202-00200
0020 202-00202
0025 202-00203
0030 202-00206
0035 202-00220
0040 202-00240
0045 202-00810
0050 202-00821
0055 202-01130

Cl4627 COLORADO DEPARTMENT OF TRANSPORTATION

14627-BID

STA 095A-007

ITEM
DESCRIPTION

REMOVAL OF STRUCTURE

REMOVAL OF MEDIAN COVER

*REMOVAL OF SIDEWALK

*REMOVAL OF GUTTER

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE CURB RAMP

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF GROUND SIGN

*REMOVAL OF SIGN PANEL

*REMOVAL OF GUARDRAIL TYPE 3

ESTIMATE NO:

0007
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QUANTITY/
UNITS
UNIT PRICE
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CONTID: Cl4627 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14627-BID ESTIMATE RUN 09/30/2005
PROJECT: STA 095A-007 ESTIMATE NO: 0007 15:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0060 202-04005 *CLEAN VALVE BOX 17.000 17.000
EACH 0.000 0.00
134.35000 17.000 2,283.95
0065 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 103.000 12.000
cY 91.000 5,614.70
61.70000 103.000 6,355.10
0070 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 12.000 12.000
cy 0.000 0.00
22.35000 12.000 268.20
0075 203-01597 *POTHOLING 0.000 0.000
HOUR 0.000 0.00
107.50000 0.000 0.00
0080 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
806.20000 1.000 806.20
0085 208-00050 *STORM DRAIN INLET PROTECTION 21.000 21.000
EACH 0.000 0.00
536.40000 21.000 11,264.40
0090 208-00205 EROSION CONTROL SUPERVISOR 41.000 30.000
HOUR 0.000 0.00
88.15000 30.000 2,644.50
0095 210-00815 *RESET SIGN PANEL 1.000 1.000
EACH 0.000 0.00
134.35000 1.000 134.35
0100 210-04010 *ADJUST MANHOLE 54.000 54.000
EACH 0.000 0.00
285.85000 54.000 15,435.90
0105 210-04050 *ADJUST VALVE BOX 75.000 72.000
EACH 0.000 0.00
140.15000 72.000 10,090.80
0110 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 415.210 379.850
TON 35.360 3,330.91

94.20000 415.210 39,112.78



CONTID: Cc14627 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14627-BID ESTIMATE RUN 09/30/2005
PROJECT: STA 095A-007 ESTIMATE NO: 0007 15:57:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 38.000 37.390
TON 0.000 0.00
37.95000 37.390 1,418.95
0120 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 9,365.910 9,365.910
TON 0.000 0.00
39.70000 9,365.910 371,826.63
0125 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,498.000 1,498.000
GAL 0.000 0.00
1.20000 1,498.000 1,797.60
0130 420-00500 *GEOTEXTILE (PAVING) 67,284.000 67,284.000
sy 0.000 0.00
1.15000 67,284.000 77,376.60
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,100.000 0.000
LF 1,100.000 18,205.00
16.55000 1,100.000 18,205.00
0135 MATERIAL ALLOWANCE GUARD RAIL TY 3 (6-3) 1,099.979
LF -1,099.979 -5,347.00
4.86100 0.000 0.00
0140 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 680.000 0.000
LF 680.000 34,476.00
50.70000 680.000 34,476.00
0145 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 2.000 1,160.40
580.20000 2.000 1,160.40
0150 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 4.000 4,165.40
1,041.35000 4.000 4,165.40
0150 MATERIAL ALLOWANCE TRANSITION TYPE 3G 4.000
EACH -4.000 -1,580.00
395.00000 0.000 0.00
0155 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 2.000 3,822.60
1,911.30000 2.000 3,822.60



CONTID: Cc14627 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14627-BID ESTIMATE RUN
PROJECT: STA 095A-007 ESTIMATE NO: 0007

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0155 MATERIAL ALLOWANCE END ANCHOR (NONFLARED) 2.000
EACH -2.000 -2,640.00
1,320.00000 0.000 0.00
0160 608-00003 *CONCRETE SIDEWALK (FAST TRACK) 19.000 19.000
SY 0.000 0.00
34.95000 19.000 664.05
0165 608-00011 *CURB RAMP (FAST TRACK) 243.000 242.900
SY 0.000 0.00
59.10000 242.900 14,355.39
0170 608-00015 *TRUNCATED DOMES 115.500 115.500
SF 0.000 0.00
32.25000 115.500 3,724.88
0175 609-31010 *CURB AND GUTTER TYPE 2 (SECTION I-B) (FAST TRACK) 443.000 443.000
LF 0.000 0.00
15.30000 443.000 6,777.90
0180 609-31020 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 665.000 665.000
LF 0.000 0.00
15.30000 665.000 10,174.50
0185 609-34006 *GUTTER TYPE 2 (6 FOOT) (FAST TRACK) 108.000 108.000
LF 0.000 0.00
33.45000 108.000 3,612.60
0190 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 237.100 237.100
SF 0.000 0.00
3.50000 237.100 829.85
0195 612-00001 *DELINEATOR (TYPE I) 13.000 12.000
EACH 0.000 0.00
13.95000 12.000 167.40
0200 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 4.000 64.60
16.15000 4.000 64.60
0205 613-07000 *PULL BOX (SPECIAL) 9.000 9.000
EACH 0.000 0.00
430.00000 9.000 3,870.00
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PCN: 14627-BID ESTIMATE RUN 09/30/2005
PROJECT: STA 095A-007 ESTIMATE NO: 0007 15:57:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0210 614-00011 *SIGN PANEL (CLASS I) 67.000 67.000
SF 0.000 0.00
14.50000 67.000 971.50
0215 614-00012 *SIGN PANEL (CLASS II) 83.000 83.000
SF 0.000 0.00
17.75000 83.000 1,473.25
0220 614-00200 *STEEL SIGN POST (U-2) 16.000 16.000
LF 0.000 0.00
7.50000 16.000 120.00
0225 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 163.000 163.000
SLIPBASE)
LF 0.000 0.00
25.25000 163.000 4,115.75
0230 614-10150 *12 INCH LED (BALL) 6.000 6.000
EACH 0.000 0.00
220.60000 6.000 1,323.60
0235 614-10160 *SIGNAL HEAD BACKPLATES 37.000 37.000
EACH 0.000 0.00
84.00000 37.000 3,108.00
0240 614-72875 *LOOP DETECTOR WIRE 8,393.000 8,393.000
LF 0.000 0.00
2.00000 8,393.000 16,786.00
0245 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
L S 0.100 567.58
5,675.80000 1.000 5,675.80
0250 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
23,178.70000 1.000 23,178.70
0255 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
L S 0.250 940.59
3,762.35000 1.000 3,762.35
0260 627-00005 *EPOXY PAVEMENT MARKING 158.000 158.000
GAL 0.000 0.00
123.60000 158.000 19,528.80
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PCN: 14627-BID ESTIMATE RUN 09/30/2005
PROJECT: STA 095A-007 ESTIMATE NO: 0007 15:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0265 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 312.000 285.000
GAL 27.000 434.70
16.10000 312.000 5,023.20
0270 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,413.000 1,413.000
SF 0.000 0.00
10.20000 1,413.000 14,412.60
0275 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 324.000 324.000
(WORD-SYMBOL)
SF 0.000 0.00
15.05000 324.000 4,876.20
0280 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,761.000 1,761.000
(XWALK-STOPLINE
SF 0.000 0.00
9.65000 1,761.000 16,993.65
0285 629-01001 *SURVEY MONUMENT (TYPE 1) 7.000 0.000
EACH 0.000 0.00
134.35000 0.000 0.00
0290 629-01005 *SURVEY MONUMENT (TYPE 5) 9.000 9.000
EACH 0.000 0.00
96.75000 9.000 870.75
0295 629-01031 *SURVEY MONUMENT (TYPE 3A) 7.000 0.000
EACH 0.000 0.00
483.75000 0.000 0.00
0300 629-01050 *MONUMENT BOX 4.000 4.000
EACH 0.000 0.00
161.25000 4.000 645.00
0305 629-01110 *LOCATE MONUMENTS 8.000 8.000
HOUR 0.000 0.00
123.60000 8.000 988.80
0310 629-01210 *ADJUST MONUMENT BOX 4.000 4.000
EACH 0.000 0.00
161.25000 4.000 645.00
0315 630-00000 *FLAGGING 1,500.000 1,281.500
HOUR 56.000 1,204.00

21.50000 1,337.500 28,756.25
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PCN: 14627-BID ESTIMATE RUN 09/30/2005
PROJECT: STA 095A-007 ESTIMATE NO: 0007 15:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0320 630-00007 *TRAFFIC CONTROL INSPECTION 99.000 56.000
DAY 43.000 3,465.80
80.60000 99.000 7,979.40
0325 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 59.000
DAY 6.000 2,902.50
483.75000 65.000 31,443.75
0330 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 88.000 88.000
HOUR 0.000 0.00
69.85000 88.000 6,146.80
0335 630-80001 *FLASHING BEACON (PORTABLE) 4.000 1.800
EACH 0.000 0.00
859.95000 1.800 1,547.91
0340 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 0.900
EACH 0.000 0.00
215.00000 0.900 193.50
0345 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 4.500
EACH 0.000 0.00
75.25000 4.500 338.63
0350 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 70.200
EACH 0.000 0.00
129.00000 70.200 9,055.80
0355 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600
EACH 0.000 0.00
134.35000 3.600 483.66
0360 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 224.000 180.000
SF 0.000 0.00
15.05000 180.000 2,709.00
0365 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.800
EACH 0.000 0.00
6,449.75000 1.800 11,609.55
0370 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.700
TYPE)
EACH 0.000 0.00

1,612.45000 2.700 4,353.62
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PCN: 14627-BID ESTIMATE RUN 09/30/2005
PROJECT: STA 095A-007 ESTIMATE NO: 0007 15:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0375 630-80360 *DRUM CHANNELIZING DEVICE 80.000 72.000
EACH 0.000 0.00
27.95000 72.000 2,012.40
0380 630-80380 *TRAFFIC CONE 500.000 450.000
EACH 0.000 0.00
12.90000 450.000 5,805.00
0385 630-80520 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
DAY 0.000 0.00
107.50000 1.000 107.50
0390 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.000 0.00
7,524.70000 0.900 6,772.23
0395 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 13,629.810 13,629.810
FA 0.000 0.00
1.00000 13,629.810 13,629.81
0405 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70025 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 2,909.870 2,909.870
FA 0.000 0.00
1.00000 2,909.870 2,909.87
0420 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70034 F/A LANDSCAPE RESTORATION 3,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14627-BID ESTIMATE RUN 09/30/2005
PROJECT : STA 095A-007 ESTIMATE NO: 0007 15:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0430 700-70042 F/A RAILROAD FLAGGING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0435 700-70380 F/A EROSION CONTROL 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 1,062,849.71 § 72,902.78 % 987,912.95
CAT NOO300 STR. E-16-P BID ITEMS
0440 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
SY 0.000 0.00
0.85000 0.000 0.00
0445 210-00410 *MODIFY BRIDGE EXPANSION DEVICE 2.000 2.000
EACH 0.000 0.00
11,502.05000 2.000 23,004.10
0450 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
39.70000 0.000 0.00
CAT 0300 CURRENT AMT § 23,004.10 $ 0.008$ 23,004.10
CAT NOO0310 STR. E-16-GQ BID ITEMS
0455 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
L S 0.000 0.00
6,154.15000 1.000 6,154.15
0460 202-00504 REMOVAL OF EXPANSION DEVICE 60.000 60.000
LF 0.000 0.00
68.80000 60.000 4,128.00
0465 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
94.20000 0.000 0.00
0470 515-00120 *WATERPROOFING (MEMBRANE) 94.000 94.000
SY 0.000 0.00
19.35000 94.000 1,818.90
0475 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 60.000 60.000
LF 0.000 0.00
160.70000 60.000 9,642.00




CONTID: Cl4627 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 14627-BID ESTIMATE RUN 09/30/2005
PROJECT : STA 095A-007 ESTIMATE NO: 0007 15:57:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0310 STR. E-16-GQ BID ITEMS
0480 601-01040 CONCRETE CLASS B (BRIDGE) 14.300 14.300
cYy 0.000 0.00
333.25000 14.300 4,765.48
0485 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 12.700 12.700
cY 0.000 0.00
333.25000 12.700 4,232.27
0490 602-00020 REINFORCING STEEL (EPOXY COATED) 4,500.000 4,500.000
LB 0.000 0.00
2.70000 4,500.000 12,150.00
CAT 0310 CURRENT AMT § 42,890.81 $ 0.00s 42,890.81
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0495 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
24,726.20000 1.000 24,726.20
0500 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,490.70000 1.000 13,490.70
0505 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
387.00000 1.000 387.00
CAT 0400 CURRENT AMT § 38,603.90 $ 0.00s 38,603.90
PROJECT TOTAL CURRENT AMT § 1,167,348.52 § 72,902.78 $ 1,092,411.76



